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02/20/06 Statement of Ongoing Contracts as of 03/06/06

03District

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-70-12.5/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

Fed Aid

HB1

HB1

HB1

HE14  HB1
  HA21

HA22

Pgm Code
IN BUTTE COUNTY NEAR HAMILTON CITY
FROM EAST END OF PINE CREEK LAGOON
BRIDGE TO THE WEST END OF PINE CREEK
OVERFLOW BRIDGE

IN BUTTE COUNTY NEAR CHICO FROM  0.8
KM WEST OF EAST AVENUE TO EAST AVENUE

IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.1 KM NORTH OF OPHIR ROAD TO
0.4 KM NORTH OF GEORGIA  PACIFIC WAY

IN BUTTE COUNTY NEAR OROVILLE AT
VARIOUS LOCATIONS

IN COLUSA COUNTY ABOUT 11.3 KM SOUTH
OF WILLIAMS AT PETROLEUM CREEK BRIDGE
AND AT SALT CREEK BRIDGE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

Description 

REPLACE BRIDGE

CONSTRUCT TWO WAY LEFT TURN LANE

INSTALL TRAFFIC SIGNAL

CONSTRUCT 4 LANE EXPRESSWAY

REPAIR SLABS

CONCRETE SIDEWALK

Type Of Work
STEELHEAD CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

BALDWIN CONTRACTING COMPANY

F C I CONSTRUCTORS GRANITE A

PROFESSIONAL CONSTRUCTION

OLSEN CONST CO

Contractor

PALO CEDRO CA 96073

WATSONVILLE CA 950775085

CHICO CA 95928

BENICIA CA 94510

PLEASANT HILL CA 94523

REDDING CA 96001

(530)226-6400

(831)724-1011

(530)891-6555

(707)742-6000

(925)945-1052

 

JIM ROGERS

ACEVES, SERGIO

INGVOLDSEN, KYLE

JODY ALLEN

KRAFT DAN

Resident
Engineer

(530) 895-5245

 

(530) 846-0517

(530) 532-9377

(530) 934-3520

(530) 458-3080

 $2,497,379

 $665,999

 $647,947

 $81,784,984

 $670,685

 $63,810

Bid + CCOs

 $0

 $0

 $573,766

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/02/05

02/02/06

07/28/05

01/31/06

11/01/05

05/11/00

Awarded

11/10/05

02/16/06

08/11/05

02/06/06

11/18/05

05/22/00

Approved

06/05/06

12/29/05

02/22/08

02/24/06

Est Comp

 0%

 0%

 87%

 0%

 0%

 0%

%Time

 0%

 0%

 90%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

03-0C3404

03-4A4404

03-1E2504

03-3822V4

03-0E3204

03-1M4404

Contract 

ACST-P032-(038)E

  

ACST-P070-(088)E

ACST-X007-(008)E

  

  

  P0-32 0-(8E)

  

  P0-70 0-(8E)

  X0-07 0-(8E)

  

  

--()

  

--()

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

  

P O BOX 997

P O BOX 50085

1764 SKYWAY

2100 GOODYEAR ROAD

164 BELLE AVENUE

PO BOX 2441

3881 BENATAR SUITE C

P.O. BOX 1256

2060 3RD STREET,
SUITE B

849 N. HUMNBOLDT AVE.

CHICO, CA 95928

GRIDLEY, CA 95948

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

03District

03-ED-49-24.1/24.6

03-ED-50-69.4/0

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-.2/.1

03-GLE-32-5.9/10.8

Fed Aid

HB1

HA42

HM1A

HB1

HB4N

HA22

Pgm Code
IN EL DORADO COUNTY NEAR COLOMA  FROM
SOUTH FORK AMERICAN RIVER BRIDGE TO
0.1 KM WEST OF MARSHALL ROAD

IN EL DORADO COUNTY NEAR MEYERS AT
FLAGPOLE GUN MOUNT

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY IN ORLAND FROM 0.3 KM
EAST OF ROUTE 5 AND 32 SEPARATION TO
0.1 KM WEST OF  FIFTH STREET

IN GLENN COUNTY NEAR ORLAND FROM 0.5
KM EAST OF 6TH AVENUE TO THE GLENN
AND BUTTE COUNTY LINE

Description 

CONSTRUCT 2 WAY LEFT TURN LANE

AVALANCHE CONTROL

MICROSURFACING

CONSTRUCT LEFT TURN POCKET

REALIGN EXISTING ROADWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
MARTIN BROTHERS CONSTRUCTION

D M L CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

MARTIN GENERAL ENGINEERING INC

BALDWIN CONTRACTING COMPANY

BALDWIN CONTRACTING COMPANY

Contractor

VERDI NV 89439

WEST SACRAMENTO  CA 95798

FOLSOM CA 95630

CHICO  CA 95928

CHICO  CA 95928

(916)852-1911

(775)345-7320

(916)373-1500

(916)989-8187

(530)891-6555

(530)891-6555

PETE SPECTOR

LUIS RIVAS

RIVAS, LUIS

NELSON N. TRAN

ALLEN, JODY

ROGERS, JIM

Resident
Engineer

(916) 416-7547

(530) 621-0985

(530) 621-0985

(916) 858-8630

(530) 934-3520

(530) 895-5245

 $1,682,405

 $767,560

 $551,755

 $576,110

 $1,771,305

 $2,180,732

Bid + CCOs

 $54,924

 $12,621

 $499,604

 $0

 $11,076

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
11/04/05

10/31/05

02/08/05

08/09/05

10/13/05

02/09/06

Awarded

12/02/05

11/09/05

03/01/05

08/25/05

10/27/05

02/16/06

Approved

06/28/06

09/22/05

08/26/06

11/15/05

07/11/06

05/12/06

Est Comp

 0%

 0%

 100%

 0%

 2%

 0%

%Time

 3%

 2%

 89%

 0%

 1%

 0%

% Work 

 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

Message

03-2C3604

03-1A6104

03-2M0304

03-4C2604

03-373604

03-1A8304

Contract 

ACST-P049-(136)E

  

  

ACST-S193-(008)E

ACST-P032-(037)E

ACST-P032-(039)E

  P0-49 1-(6E)

  

  

  S1-93 0-(8E)

  P0-32 0-(7E)

  P0-32 0-(9E)

--()

  

  

--()

--()

--()

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 728

P O BOX 981330

133 CANYON RIM DRIVE

1764 SKYWAY

1764 SKYWAY

3065 BLAIR AVE. P.O.
BOX 2424

3065 BLAIR AVE. P.O.
BOX 2424

P.O. BOX 2424

11355 SANDERS DRIVE

849 N. HUMBOLDT
AVENUE

3881 BENATAR, STE. C

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95670

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

03District

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-1.4/2.6

Fed Aid

HM1A

HB1

HB1

HE14

HB4N

HE11

Pgm Code
IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN TAHOE VISTA AT
NATIONAL AVENUE

IN PLACER COUNTY IN ROSEVILLE FROM
2.4 KM EAST OF SOUTH ROSEVILLE
OVERCROSSING TO 0.6 KM WEST OF
ATLANTIC STREET OVERCROSSING

Description 

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

INSTALL SIGNALS

WIDEN EXISTING INTERCHANGE

Type Of Work
NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

R AND L BROSAMER INC

WATKIN AND BORTOLUSSI INC

PRISM ENGINEERING INC

R AND L BROSAMER INC

Contractor

REDDING CA 96001

REDDING CA 960492335

ALAMO CA 94507

SAN RAFAEL CA 94901

SANTA CLARA CA 95050

ALAMO CA 94507

(530)246-4388

(530)223-6605

(925)837-5600

(415)453-4691

(408)562-0026

(925)837-5600

DEMARTINI, MARK

CATANIA, DAVE

KOECKRITZ, MARK

REED, ALBERT

SPECTOR, PETE

CLARK, MARTIN

Resident
Engineer

(530) 271-6173

(530) 271-6172

(530) 346-9676

(530) 550-8326

(916) 416-7548

(916) 624-2852

 $1,167,547

 $1,906,623

 $3,013,912

 $852,186

 $444,373

 $24,958,380

Bid + CCOs

 $1,081,301

 $1,673,198

 $2,976,771

 $593,525

 $343,028

 $24,247,892

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
12/21/04

05/10/05

06/07/05

05/16/05

08/16/05

11/14/03

Awarded

01/03/05

05/26/05

06/17/05

05/31/05

08/25/05

12/03/03

Approved

10/20/06

02/13/06

04/16/06

12/23/08

03/14/06

07/13/06

Est Comp

 100%

 100%

 98%

 19%

 79%

 95%

%Time

 93%

 88%

 98%

 68%

 77%

 97%

% Work 

 

SUSPENDED

SUSPENDED

 

 

 

Message

03-2M0204

03-3A2604

03-3C9304

03-291014

03-1C8204

03-375604

Contract 

  

ACST-P049-(135)E

ACIM-080 -(177)E

ACST-X057-(044)E

  

ACIM-080 -(230)E

  

  P0-49 1-(5E)

--()

  X0-57 0-(4E)

  

--()

  

--()

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

P O BOX 238

77 LARKSPUR STREET

630 REED STREET

P O BOX 238

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

P.O. BOX 1807

10960 WEST RIVER
STREET, SUITE 101A

P.O. BOX 2424

2520 WARREN DRIVE,
SUITE B

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

COLFAX, CA 95713

TRUCKEE, CA 96161

PLACERVILLE, CA 95667

ROCKLIN, 95667

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
02/20/06 Statement of Ongoing Contracts as of 03/06/06

03District

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-/1.6

03-PLA-5711-/0

03-PLA-5731-/0

03-SAC-5-16.1/26.8

Fed Aid

HA22

HA22

HA25

HB4N

HA12

HB4N

Pgm Code
IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN PLACER COUNTY IN ROSEVILLE FROM
PLACER COUNTY LINE TO 0.6 KM WEST OF
DOUGLAS BOULEVARD OVERCROSSING

IN PLACER AND NEVADA COUNTIES AT
VARIOUS LOCATIONS

IN PLACER COUNTY NEAR BAXTER AT THE
WHITMORE MAINTENANCE STATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

ROADWAY REHABILITATION

PAVEMENT REHABILITATION

PLANTING AND IRRIGATION

UPGRADE MESSAGE SIGNS

REMODEL EXISTING BUILDING

WIDEN RAMPS AND TRAFFIC OPERATION

Type Of Work
TEICHERT CONSTRUCTION

BROSAMER GRANITE A JOINT

WATKIN AND BORTOLUSSI INC

CLAYBORN CONTRACTING GROUP INC

P N P CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

Contractor

SACRAMENTO CA 958276830

ALAMO CA 94507

SAN RAFAEL CA 949014886

AUBURN CA 956028908

ROCKLIN  CA 95677

WATSONVILLE CA 950775085

(916)386-5900

(925)837-5600

(415)453-4691

(530)268-9512

(916)632-9361

(831)724-1011

SYFTESTAD, BRIAN

ZINK, PHIL

SAGER, JANET

CLARK, MARTIN

HAAS, KENNETH

CHOHAN, MOHAN

Resident
Engineer

(530) 878-1786

(530) 346-7996

(916) 263-4912

(916) 624-2852

(530) 346-9473

(916) 263-4922

 $40,256,403

 $34,589,589

 $1,471,684

 $1,874,081

 $497,474

 $4,545,476

Bid + CCOs

 $26,133,219

 $34,266,384

 $0

 $0

 $27,859

 $4,142,555

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
06/10/04

06/04/04

02/06/06

01/19/06

12/30/05

01/20/05

Awarded

06/24/04

06/17/04

02/22/06

02/02/06

01/17/06

02/02/05

Approved

10/15/07

06/22/06

01/22/10

09/14/06

08/04/06

Est Comp

 59%

 91%

 0%

 0%

 8%

 0%

%Time

 61%

 96%

 0%

 0%

 6%

 0%

% Work 

 

SUSPENDED

 

 

SUSPENDED

PLANT EST
SATIS

Message

03-0A6004

03-1A8014

03-2C2104

03-0E0604

03-2C4804

03-0A9104

Contract 

ACIM-080 -(231)1

ACIM-080 -(175)1

ACIM-080 -(234)E

ACST-000C-(286)E

  

ACIM-005 -(314)E

ACIM-080 -(231)E

ACIM-080 -(175)E

--()

  00-0C 2-(6ED)E

  

PL62-00 0-(6)

BH08-0 E2-(112)0

--()

  

6203- 008-()

  

--()

SWPPP

SWPPP

SWPPP

WPCP

  

SWPPP

P O BOX 276830

P O BOX 238

77 LARKSPUR STREET

10556 COMBIE ROAD

45OO YANKEE HILL CT SUITE A

P O BOX 50085

14300 MUSSO ROAD

33 DEPOT STREET

3855 NORTH FREEWAY
BLVD., SUITE 120

2520 WARREN DRIVE,
SUITE B

P.O. BOX 1807

3855 NORTH FREEWAY
BLVD, STE. 120

AUBURN, CA 95603

COLFAX, CA 95713

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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02/20/06 Statement of Ongoing Contracts as of 03/06/06

03District

03-SAC-12-3.8/6.7

03-SAC-80-.4/11.1

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

03-SAC-160-5.9/20.9

Fed Aid

HM1A

HB4N
HB4N

HM3

HB1

HA25

HA21

Pgm Code
IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SACRAMENTO AND YOLO COUNTIES AT
VARIOUS LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM SOUTH OF 47TH AVENUE
OVERCROSSING TO 0.2 KM NORTH OF  44TH
AVENUE PEDESTRIAN OVERCR

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

RAMP WIDENING

SEAL BRIDGE DECKS

RELOCATE RAMP METER AND LIGHTING

REPLACE FREEZE DAMAGED PLANTS

REPLACE BRIDGE CONTROL HOUSES

Type Of Work
VINTAGE PAVING CO INC

GRANITE CONSTRUCTION COMPANY

CONTRACTORS CHEMICAL INC

CLAYBORN CONTRACTING GROUP INC

WATKIN AND BORTOLUSSI INC

TABER CONSTRUCTION COMPANY

Contractor

WINTERS  CA 95694

WATSONVILLE CA 950775085

HAYWARD CA 94545

AUBURN CA 956028908

SAN RAFAEL CA 949014886

MARTINEZ CA 94553

(530)795-0132

(831)724-1011

(510)783-5631

(530)268-9512

(415)453-4691

(925)682-6133

GLEN SMITH

WALKER, CLAY

BEHVAND, MORTEZA

RICHARD JOHNSON

SAGER, JANET

FEUSI, ROBERT

Resident
Engineer

(916) 263-4919

(916) 263-4927

(916) 263-4925

(916) 799-0937

(916) 263-4912

(916) 263-4926

 $789,318

 $2,671,623

 $166,172

 $164,206

 $636,719

 $4,128,685

Bid + CCOs

 $0

 $2,441,848

 $0

 $0

 $626,149

 $1,265,472

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/24/05

03/02/05

12/15/05

08/10/05

05/22/02

07/18/05

Awarded

11/08/05

03/11/05

12/28/05

08/22/05

06/06/02

07/28/05

Approved

01/06/06

04/05/06

04/08/06

01/25/06

04/20/06

05/09/06

Est Comp

 0%

 86%

 0%

 0%

 0%

 0%

%Time

 0%

 91%

 0%

 0%

 0%

 31%

% Work 

SUSPENDED

 

SUSPENDED

 

PLANT EST
SATIS

SUSPENDED

Message

03-2M3604

03-2A8304

03-1M3604

03-4C5104

03-397404

03-437204

Contract 

  

ACIM-X067-(066)E

  

ACST-000C-(269)E

  

ACST-S160-(021)E

  

--()

  

  00-0C 2-(9E)

  

  S1-60 0-(1E)

  

  

  

--()

  

--()

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

P O BOX 461

P O BOX 50085

3130 DEPOT RD

10556 COMBIE ROAD PMB 6203

77 LARKSPUR STREET

P O BOX 1309

3855 NORTH FREEWAY
BLVD. STE. 120

3855 N. FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 N FREEWAY BLVD.
120

3855 NORTH FREEWAY
BLVD., STE. 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

 $0 $117,624,233 $248,715,956

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-YOL-50-/3.1

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-5715-/0

Fed Aid

HA25

HA21

HA22

HA42

HA23

HA12

Pgm Code
IN SUTTER COUNTY IN YUBA CITY FROM
KILEY AVENUE TO THE WEST END OF
FEATHER RIVER BRIDGE OVERHEAD

IN SUTTER AND YUBA COUNTIES IN YUBA
CITY AND MARYSVILLE FROM 0.9 KM EAST
OF LIVE OAK BLVD TO 0.8 KM WEST OF
ROUTE 70 AND 20 JUNCTI

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

IN YUBA AND SIERRA COUNTIES AT
VARIOUS LOCATIONS

IN YUBA COUNTY IN OLIVEHURST ON
ROUTE 65 AT MCGOWAN ROAD OVERCROSSING
AND ON ROUTE 70 AT  THE 65 SOUTH AND
70 EAST SEPARATION

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

PLANTING AND IRRIGATION

UPGRADE HAND RAIL AND SIDEWALK

GRIND PORTLAND CEMENT CONCRETE

REPLACE CULVERTS

INSTALL UNDERDRAIN

REMODEL MAINTENANCE STATIONS

Type Of Work
VIKING CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

C C MYERS INC

THUNDER MOUNTAIN ENTERPRISES

GOODWIN CONSTRUCTION INC

ALLEN L BENDER INC

Contractor

RANCHO CORDOVA CA 95741

MARTINEZ CA 94553

RANCHO CORDOVA CA 957412948

SACRAMENTO  CA 95829

JAMESTOWN CA 95327

WEST SACRAMENTO CA 95691

(916)852-5530

(925)372-8000

(916)635-9370

(916)381-3400

(209)881-3010

(916)372-2190

JANET SAGER

GEESEY, DUANE

OKPALA, MESHACK

DEMARTINI, MARK

TED COPPIN

BROOK, BILL

Resident
Engineer

(916) 263-4912

(530) 741-4170

(961) 263-5620

(530) 271-6173

(530) 741-4194

(530) 822-4332

 $508,692

 $5,957,528

 $10,710,211

 $547,771

 $368,405

 $12,628,229

Bid + CCOs

 $453,876

 $948,782

 $4,514,220

 $4,316

 $311,926

 $10,419,920

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month
10/21/05

09/20/05

07/25/05

12/15/05

11/01/05

10/27/04

Awarded

11/08/05

09/28/05

08/08/05

01/04/06

11/09/05

11/08/04

Approved

04/09/07

11/28/06

06/15/06

08/01/06

02/27/06

01/09/07

Est Comp

 54%

 16%

 43%

 7%

 86%

 90%

%Time

 79%

 16%

 42%

 1%

 72%

 83%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

03-4C3904

03-0A1314

03-0A8404

03-4A5104

03-1E4404

03-0A29U4

Contract 

  

ACNH-P020-(138)E

ACIM-305 -(046)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1508

901 HOWE ROAD

P O BOX 2948

P O BOX 292821

13160 TULLOCH DAM RD

2798 INDUSTRIAL BLVD

3855 NORTH FREEWAY
BLVD. STE. 120

555A W. ONSTOTTE ROAD

3951 PERFORMANCE
DRIVE, SUITE E

124 CLYDESDALE COURT,
UNIT A

555A WEST ONSTOTT

5555 WEST ONSTOTT
ROAD

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

SACRAMENTO, CA 95838

YUBA CITY, CA 95993

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan



03-0C3404

03-4A4404

03-1E2504

03-3822V4

03-0E3204

03-1M4404

03-2C3604

03-1A6104

03-2M0304

03-4C2604

03-1A8304

03-373604

03-2M0204

03-3A2604

03-3C9304

03-291014

03-1C8204

03-375604

03-0A6004

03-1A8014

03-2C2104

03-0E0604

Contract

03-BUT-32-1.4/1.8

03-BUT-32-5.7/6.2

03-BUT-70-12.5/0

03-BUT-149-/4.6

03-COL-5-1.9/8.2

03-COL-20-30.6/

03-ED-49-24.1/24.6

03-ED-50-69.4/0

03-ED-89-/8.5

03-ED-193-6.2/0

03-GLE-32-5.9/10.8

03-GLE-32-.2/.1

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-80-/1.6

03-PLA-5711-/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-2C4804

03-0A9104

03-2M3604

03-2A8304

03-1M3604

03-4C5104

03-397404

03-437204

03-4C3904

03-0A1314

03-0A8404

03-4A5104

03-1E4404

03-0A29U4

Contract

03-PLA-5731-/0

03-SAC-5-16.1/26.8

03-SAC-12-3.8/6.7

03-SAC-80-.4/11.1

03-SAC-99-.1/20

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

03-SAC-160-5.9/20.9

03-SUT-20-16.7/17

03-SUT-20-17.0/0

03-YOL-50-/3.1

03-YUB-49-6.9/9.4

03-YUB-65-8.2/0

03-YUB-5715-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
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03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $122,217,277

 $5,957,528

 Bid + CCO

 $98,722,889

 $948,782

 Work Comp

-I-

-F-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

03District

 $248,715,956  $117,624,233

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $100,066,643

 $20,474,508

 Bid + CCO

 $4,171,961

 $13,780,600

 Work Comp

District Total:

Work completed this Period:

-S-

-SH-


	03

